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Attorneys for WILHOIT WATER COMPANY,
INC

BEFORE THE ARIZONA CORPORATION COMMISSION

DOCKET no. W-02065A-07-0306

DOCKET NO. W-02065A-07-0307

DOCKET NO. W-02065A-07-0312

DOCKET NO. W-02065A-08-0138

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INCQ,
THUNDERBIRD MEADOWS SYSTEM,
FOR RETROACTIVE APPROVAL OF A
FINANCING APPLICATION
In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
THUNDERBIRD MEADOWS SYSTEM,
FOR APPROVAL OF A FINANCING
APPLICATION
In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
THUNDERBIRD MEADOWS SYSTEM,
FOR APPROVAL OF A PERMANENT
RATE INCREASE
In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
THUNDERBIRD MEADOWS SYSTEM,
FOR THE APPROVAL OF A FINANCING
APPLICATION. DECISION NO. 71234

Compliance to a Decision
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Decision No. 71234 ordered the Company to file an ADEQ ATC for the plant

related to the Company's development of new storage capacity by December 31, 2009.

The Company is requesting an extension of t ime until May 1, 2010 to file the ADEQ

ATC.
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The Company only recently received notice that our application to obtain a loan

from the Water Infrastructure Finance Authority (WIFA) had been approved. That loan

has not yet closed and without the loan the Company does not have the resources to

contract for the design and construction the new storage capacity. The WIFA loan should

close before the end of the year and the Company will contract with a firm to design and

construct the storage capacity at that time.

In addition, based on submittal of plans to construct new storage capacity for a

related system, the Company is uncertain of ADEQ's ability to review and approve plans

in a timely fashion. The Company's sister company, Dells Water, submitted plans to

ADEQ on August 21, 2009 and have not yet received an ATC for the new storage

capacity.

Because of the delay in obtaining financing and the uncertainty of the ADEQ

review process, the Company respectfully requests an extension of time to file the ATC

until May l, 2010.
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DATED this 11"' day of December, 2009.

MARTIN & BELL,
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.L.C.

By
Douglas G. Martin
365 East Coronado Road, Suite 200
Phoenix, Arizona 85004
Attorneys for Wilhoit Water Company, Inc.
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ORIGINAL filed with copies
mailed/delivered this 11 day
of December, 2009 to:
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Janice Allard, Chief Counsel
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007

Steve Olea, Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007
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Compliance Section
Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007
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